





Backlog / To Do



To Do List Page (Java Script)

☑ 1/4 Priority: Low Effort: High

Documentation

Remove background color of logo

Priority: Medium Effort: Low

HTML

SEO Optimization

Priority: Medium Effort: Low

HTML JavaScript CSS

Add comments to each code file .

Priority: Medium Effort: Low

HTML JavaScript CSS

Review codes together

Priority: High Effort: Medium

+ Add another card



In Progress / Doing



HTML JavaScript CSS

To Do List Page (HTML & CSS)

☑ 7/7 Priority: High Effort: Medium

+ Add another card



Complete/Done



HTML JavaScript CSS

Calculator Page (HTML & CSS)

🕒 Oct 23 ☑ 6/6 Priority: HighEffort: Medium

JavaScript

Home Page (Java Script)

🕒 Oct 23 ☑ 4/4 Priority: LowEffort: HighAll pages (Java script)/Change
prosperities by user☑ 3/3 Priority: MediumEffort: Medium

Calculator (Java Script)

🕒 Oct 23 ☑ 1/1 Priority: LowEffort: High

+ Add another card



Complete /Done (Thursday)



Documentation

create logo

🕒 Oct 22 ☑ 1/1 Priority: HighEffort: Medium

Documentation

WireFrame for three pages

🕒 Oct 22 ☑ 3/3 Priority: HighEffort: Medium

Documentation

mockup for three pages

🕒 Oct 22 ☑ 3/3 Priority: HighEffort: Medium

HTML JavaScript CSS

Home Page (Html & CSS)

🕒 Oct 22 ☑ 8/8 Priority: HighEffort: Medium

+ Add another card



+ Add another list



Backlog / To Do



+ Add a card



In Progress / Doing



+ Add a card



Complete/Done



HTML

JavaScript

CSS

Review codes together

Oct 24

Priority: High

Effort: Medium

HTML

JavaScript

CSS

Add comments to each code file .

Oct 24

Priority: Medium

Effort: Low

HTML

SEO Optimization

Oct 24

Priority: Medium

Effort: Low

Documentation

Remove background color of logo

Oct 24

Priority: Medium

Effort: Low

To Do List Page (Java Script)

Oct 24

1/4

Priority: Low

+ Add another card



Complete/Done(Friday)



HTML

JavaScript

CSS

Calculator Page (HTML & CSS)

Oct 23

6/6

Priority: High

Effort: Medium

JavaScript

Home Page (Java Script)

Oct 23

4/4

Priority: Low

Effort: High

All pages (Java script)/Change prosperities by user

3/3

Priority: Medium

Effort: Medium

Calculator (Java Script)

Oct 23

1/1

Priority: Low

Effort: High

+ Add another card



Complete /Done (Thursday)



Documentation

create logo

Oct 22

1/1

Priority: High

Effort: Medium

Documentation

WireFrame for three pages

Oct 22

3/3

Priority: High

Effort: Medium

Documentation

mockup for three pages

Oct 22

3/3

Priority: High

Effort: Medium

HTML

JavaScript

CSS

Home Page (Html & CSS)

Oct 22

8/8

Priority: High

Effort: Medium

+ Add another card

